EXTENSION OF AGREEMENT
Contract EXTENSION AGREEMENT made by and between

Modern Building Systems, Inc.
Category — Portable and Modular Buildings

and

King County Directors' Association
PO Box 5550
Kent, WA 98064-550

said Agreement being numbered AEPA BID #6 Portable and Modular Buildings

The existing Agreement initially commencing upon award initially terminated on February 28,
2007; however, the Term of Contract and Extension in the AEPA Bid provides the Agreement
may be extended for three (3) additional 12-month periods by mutual written agreement through
February 28, 2010. The contract was extended for two one-year terms ending on February 29,
2008 and February 28, 2009. AEPA has approved a third extension and now King County
Directors' Association and Modern Building Systems, Inc. desire to extend the Contract for a
third term of one (1) year until February 28, 2010. The contract may not be extended beyond this
final termination date. Upon the signatures of an authorized officer of the King County
Directors' Association and of Modern Building Systems, Inc., the Agreement is hereby
extended.

This extension shall be subject to the same Terms and Conditions as contained in the original
AEPA Bid, and subject to the Bylaws, Policies, and Procedures of AEPA.

King County Directors

Authorized Sign.auure/A il WM‘-\ /% 4 n‘ij‘/v? Z 7’ﬂ7

Modern Building Systems, Inc.

Contractor agrees to provide complete information of any deleted and new products or prices as
allowed under headmgs (Discontinued Products) and (New Technology and Price Reduction) of

the IFB. 4
Authorized Signature m Title: \)DWCS ‘\.\‘[3‘0‘“.

Typed Name enneth D. Mero

Note: This agreement should be received by 5:00 p.m. at the offices of the King County
Directors' Association on or before February 15, 20009.

If you do not want to extend contract, please sign below and return this agreement to King
County Directors' Association.

Discontinue: ~ We desire to discontinue the contract, effective February 29, 2009

Signature: Date:




